

1 BILL NO. S-87-03-27

2 SPECIAL ORDINANCE NO. S-61-87

3 AN ORDINANCE approving Change Order
4 No. 2, Parnell Avenue Widening,
5 Res. 6049-86, with M. A. Gaines
6 Construction Company, in connection
7 with the Board of Public Works
8 and Safety of the City of Fort
9 Wayne, Indiana.


10 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
11 OF THE CITY OF FORT WAYNE, INDIANA:

12 SECTION 1. That Change Order No. 2, Parnell Avenue
13 Widening, Res. 6049-86, with M. A. Gaines Construction Company,
14 in connection with the Board of Public Works and Safety, for:


15 this Change Order is necessary
16 because under preliminary planning
17 and estimating of project, General
18 Telephone had full intentions of
19 removing concrete walk and curbing
20 along project area. They were
21 to remove these so they could encase
22 phone cable in concrete due to
23 traffic driving over it. Early
24 excavation proved their line was
25 already encased; therefore making
26 it unnecessary to remove these
27 items. Note: Final measurement
28 of quantities indicate project
29 was \$1,200.00 below contract price
30 (including change order);

31 involving a net decrease of One Thousand Two Hundred and No/100
32 Dollars (\$1,200.00), all as more particularly set forth in the
33 specifications, and which is on file with the Office of the Board
34 of Public Works and Safety and is by reference incorporated herein,
35 made a part hereof, and is hereby in all things ratified, con-
36 firmed and approved.

37 SECTION 2. That this Ordinance shall be in full force
38 and effect from and after its passage and any and all necessary
39 approval by the Mayor.

40 
41 Councilmember

42 APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Alvin
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee Public Works (and the Ci
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Way
Indiana, on _____, the _____ day of _____
_____, 19____, at _____ o'clock _____ .M., E

DATE: 3-24-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Alvin
seconded by Redd, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

| | <u>AYES</u> | <u>NAYS</u> | <u>ABSTAINED</u> | <u>ABSENT</u> | <u>TO-WIT:</u> |
|--------------------|-------------|-------------|------------------|---------------|----------------|
| <u>TOTAL VOTES</u> | <u>9</u> | _____ | _____ | _____ | _____ |
| <u>BRADBURY</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>BURNS</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>EISBART</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>GiaQUINTA</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>HENRY</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>REDD</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>SCHMIDT</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>STIER</u> | <u>✓</u> | _____ | _____ | _____ | _____ |
| <u>TALARICO</u> | <u>✓</u> | _____ | _____ | _____ | _____ |

DATE: 4-14-87

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL)
(SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. S-6187
on the 14th day of April, 19 87,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Mark E. GiaQuinta
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 15th day of April, 19 87,
at the hour of 11:30 o'clock A. .M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 20th day of April,
19 87, at the hour of 1:00 o'clock P. .M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. #2
 Project No. 10,615
 Name of Project Parnell Avenue Widening

Resolution No. 6049-86
 Board Order No. 269-86
 Date 1987 FEB 26 2/24/87

To: M.A. Gaines Construction Co., Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

| Item No. | Quantity | Description of Change | Unit Price | Change in Contract Price | |
|--|----------|----------------------------|------------|--------------------------|----------|
| | | Material | | Decrease | Increase |
| | | SEE ATTACHED COST ANALYSIS | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| | | | | | |
| Total Decrease | | | | | |
| Total Increase | | | | | |
| Net (Decrease) (Increase) Contract Price | | | | | |

The sum of \$ 1,200.00 is hereby (~~added to~~) (deducted from) the total contract price, and the final contract price shall be adjusted as follows:

| | |
|--|--------------|
| Original Contract Price | \$ 11,983.50 |
| Current Contract Price Adjusted by Previous Change Order | \$ 13,635.50 |
| New Contract Price Including this Change Order | \$ 12,435.50 |

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neal (Chief D.O.T. Engineer) Date 3-9-87

Accepted by: X Michael A. Gaines (Contractor) Date 3-5-87

Approved by: Gene L. Yu (City Engineer) Date 2-24-87

Approved by: [Signature] (Owner) Date 3-18-87

Attested by: [Signature] Date 3-18-87

Change Order No. 1
Resolution No. 6049-86
Board Order No. 269-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Under preliminary planning and estimating of project, General Telephone Co. had full intentions of removing concrete walk and curbing along project area. They were to remove these so they could encase phone cable in concrete due to traffic driving over it. Early excavation proved their line was already encased; therefore making it unnecessary to remove these items.

Note: Final measurement of quantities indicate project was \$1200.00 below contract price (including change order).

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

Does not affect.

Denny Root M.P.

Denny Root, Project

Engineer

1/24/87

TITLE OF ORDINANCE Change Order #2, Parnell Avenue Widening, Res. 6049-86DEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #2, Parnell Avenue Widening, Res. 6049-86,

is necessary because under preliminary planning and estimating
of project, General Telephone had full intentions of removing
concrete walk and curbing along project area. They were to re-
move these so they could encase phone cable in concrete due to
traffic driving over it. Early excavation proved their line was
already encased; therefore making it unnecessary to remove these
items. Note: Final measurement of quantities indicate project
was \$1200.00 below contract price (including change order).

M. A. Gaines is the contractor.

EFFECT OF PASSAGE to facilitate completion of project

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$1200.00.

ASSIGNED TO COMMITTEE

BILL NO. S-87-03-27

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS

REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order

No. 2, Parnell Avenue Widening, Res. 6049-86, with M.A. Gaines

Construction Company, in connection with the Board of Public Works

and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG

LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)

(~~RESOLUTION~~)

YES

NO

Samuel J. Talarico

SAMUEL J. TALARICO
CHAIRMAN

Janet G. Bradbury

JANET G. BRADBURY
VICE CHAIRPERSON

PAUL M. BURNS

James S. Stier

JAMES S. STIER

Charles B. Redd

CHARLES B. REDD

CONCURRED IN 4-14-87

SANDRA E. KENNEDY
CITY CLERK